

MEMORANDUM

DATE: October 26, 2015
FOR: City Council
TO: Rick White, Director C&ED
FROM: Jeffrey B. Adams, Associate Planner
SUBJECT: Shoreline Master Program Progress Report (MF# PLAN 2013-001)

Public Outreach Efforts

Public outreach efforts have included the following:

- 1) A mail-out notice to property owners (4/30/2014),
- 2) Nine e-mail notices to an extensive list of stakeholders (4/3/2014; 5/8/2014; 5/13/2014; 6/19/2014; 7/14/2014; 1/28/2015; 5/1/2015, 7/31/2015; and 9/21/2015),
- 3) Legal notices to the Tri-City Herald newspaper (6/2/2014; 8/2/2015; and 10/15/2015),
- 4) An extra e-notice to KVEW News (4/21/2014),
- 5) An ongoing City SMP webpage

The SMP has been addressed in the following meetings:

- 1) A community “visioning” workshop (6/19/2014)
- 2) Nine Planning Commission agenda items, as follows:
 - a) SMP Orientation (2/28/2013),
 - b) Shoreline Jurisdiction; Public Participation Plan workshop (2/27/2014)
 - c) Shoreline Inventory Update (6/19/2014)
 - d) Regulatory Components workshop (09/18/2014)
 - e) SMP Update workshop (**postponed**)
 - f) SMP Draft workshop (2/19/2015)
 - g) SMP Draft workshop (4/16/2015)
 - h) Cumulative Impacts Analysis; Restoration Plan workshop (5/21/2015)
 - i) SMP Public Hearing (10/15/2015)
- 3) Five city Council SMP workshop and regular meeting items, as follows:
 - a) SMP Grant agreement (7/22/2013; 7/29/2013)
 - b) SMP Consultant Agreement (10/28/2013; 11/04/2013)
 - c) Progress Report (3/17/2015)
 - d) Progress Report (4/21/2015)
 - e) Revised Professional Services Agreement (4/27/2015)